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To:
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Westfield Board of Public Works & Safety
June 2, 2011
Public Works & Matters

Memo to Board Members

Dear Board Members, [ would like to take this opportunity to update
you regarding some of the activities that have taken place within the
Public Works Department over the last month.

Fees Collected

(See Attachment 1)

Public Works Progress Report

(See Attachment 3)

Emplovee of the Month for February

The City Services Going the Extra Mile Employee of the Month
selection for April 2011 was Tim O’Leary. Tim is employed with
the City of Westfield Informatics Department as a Field Locating
Technician.

Please join me in congratulating Tim on this significant
achievement.
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ATTACHMENT #3

WESTFIELD BOARD OF PUBLIC WORKS MEETING

Westfield Public Works Executive Summary Progress Report

1. Village Park TIF Projects

- East Access Road — This project was bid on April 4, 2010, the Public Works
Department awarded the bid to E&B Paving on September 30, 2010. Right-of-
Way acquisition for the East Access Road is complete for the proposed road that
will run behind Marsh and Wal-Mart to connect Greyhound Pass to 151st Street.

E&B Paving paved 151st Street in two locations last Fall. Over the winter the
utilities were relocated in preparation for full construction during the summer of
2011. During the Spring of 2011, the storm sewer was installed, water and
other utilities were switched over, and road construction started on the North
end of the project. After the North half or phase 1 is completed, the South half
or Phase 2 will be constructed. Final Completion is scheduled for November 1,
2011.

- South Union to Western Way Drive (Westfield Blvd.) - The design of this project
was delayed because INDOT and Target have not come to an agreement on the
R/W acquisition of the Target property. The City is currently looking at other
options associated with the connection of 156th Street to South Union.

28 Eastside TIF Projects — 161st Street and Carey Road. The design and engineering
work continues on the 161st Street and Carey Road Round-a-bout. The design of
this project is scheduled to be completed this summer, with R/W acquisition and
utility coordination beginning late fall to early winter of 2010. At this time, it
appears that this project will likely be scheduled for utility relocations in 2011
with construction in early 2012.

3. Downtown Thoroughfare Plan. Work included investigation of road network
improvements that would support the planned INDOT improvements to US 31
and SR 32, as well as downtown redevelopment envisioned by the Grand
Junction Task Force. Concepts have been developed for possible road network
improvements in downtown and along the west side of US 31. The 80% planning
grant was approved and the Notice to Proceed was issued from the Indianapolis
MPO to support traffic plan development. A presentation of the project was
presented to INDOT on February 8th, 2011. INDOT reviewed the plan for possible
inclusion with the US 31 Major Moves Freeway Project and presented preliminary
inclusion of a portion of this project at the May 10, 2011.

4, Westside Interceptor. Atlas Excavating, Inc. is substantially complete.
Remaining items to be completed consist of manhole lining and finish grading.
Wetlands mitigation has been completed by Williams Creek Consulting. The
interceptor sewer, if necessary, is complete and ready to accept flows from any
proposed developments.




10.
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Beechwood Storm Sewer Project. The Beechwood Storm Sewer project is in the
final design phases. The field survey, utility investigation, and engineering has
been completed. VSE Engineering has finalizing plans and prepared easement
documentation. This project is now shelf ready and ready to move forward in
2012.

Block Grant. The City of Westfield applied for the 2010 Block Grant that will
consist of some drainage improvements and sidewalk connections along East
Street between the Silver Lakes and Sleepy Hollow Subdivisions. The Public
Works Department will be bidding this project out in June of 2011.

2011 Resurfacing and Maintenance Improvement Project. The list of projects
based on various factors has been narrowed down and it has been determined
that this year’s Project will be broken down into 3 contracts. The first contract
will mainly consist of Resurfacing with Contract 2 consisting of Maintenance
Improvements and this plan will be on going as winter thaw continues into
spring. Contract 3 will consist of the Block Grant. Contract 1 was bid on June
24t with the bids under review at this time.

Towne Road Bridge Replacement over the John Edwards Drain. The Public Works
Engineering Division will be drafting a RFP for design of a bridge for Towne Road.
This bridge which was listed in the top 8 for replacement according to the City of
Westfield Small Structure Inventory List is complete. Construction of this bridge
is proposed for 2013 depending on funding.

Grand Park. The Public Works Engineering and Development/Construction
Divisions are providing technical input into the planning and design of the Grand
Park Sports Complex. The Public Works Department is participating in the
Design and Financial analysis meetings associated with this project.

Grand Junction. The Public Works Department continues to be the lead on the
proposed Regional Detention Plan associated with the Anna Kendall (Cool Creek)
Regulated Drain. The Public Works Department also has provided technical
input in regards to the downtown thoroughfare plan, utility development, and
trail development.

Public Safety Training Facility/ Public Works Horseshoe Water Utilities Property.

— The Public Works department continues to be the lead of the development of
this property and project, along with the well field expansion on this property.




